ECS Configuration Change Request Page(s)

1. Orginator 2. Log Date: 3. CCR#: 4, Rev: 6. Rm #: | 7. Dept.

Evan Winston 31 Aug @O 00-0%A3| _  |sotsesoaas | 2013 DEV/CO

8. CCR Title: Turnover of 5B.05.D to Test. Provide to VATC and PVC,

9. Onglnator Signa 10. Class 11. Type: 12. Need Date: 31Aug2000

% g,/?& o 5. [ccR

13. Manag ure/Date 14. Category of Change: 15. Priority: (if “Emergency’
Other fill in Block 28).
3 e~ Emergency

16. Documentation/Drawings Impacted: 17. Schedule 18. CI(s) Affectad:All
N/A Impact:
N/A
19. Release Affected by this Change: 20. Date due 1o Customer: | 21. Estimated Cost:
5B nfa None - Under 100K

22. Source Reference: [ INCR (attach) [ JAction item [ITech Ref. [ |GSFC [<]Other:
Software Tumover to Test

23. Problem: (use additional Sheets If necessary)
Version 5B.05.0 needs 10 be tested in PVC; make available to VATC. Needed for IRIX 6.5 transition effort.

CM to provide TAR files of 5B.05.C baseline to the SMC Must wait until this afternoon's build completes (8/29} : (includes files for:
SUNSS, and [IRIX6.5). No HP, sgién32 or Toolkit.

SMC to make TAR files available to the VATC and PVC.

NOTE: Send IRIX6.5 TAR file ASAP do not wait for SUNSS to complete. Send SUN later today.

24. Proposed Solution: (use additional sheets if necessary)
Provide 5B.05.D to the VATC and PVC for testing, and start testing of 1RIX&.5 transtion. These files will be provided to the DAACs
for the basis of IRIX transition if testing in VATC and PVC Is successful.

25. Altlernate Solution: {use additional sheets if necessary)
none

26. Consequences if Change(s) are not approved: (use additional sheets if necessary)
Delays in getting (5.5 baseline} to the DAACs, delays in IRIX6.5 transition schedules.

27. Justification for Emergency (if Block 15 is “Emergency”):
Needs to be delivered by 31 Aug 2000 so that VATC installation can be completed by 31 Aug 2000..

28. Site(s) Affected: [JEDF BAPvc [XIvaTc [Jepc [ asFc [larc [NsIDC DISMC [Jak [JupL
[JEOC []IDG TestCell [ IOther

29. Board Comments: 30. Work Assigned To: | 31. CCR Closed Date:

32, EDFISCDV CCRB/Chair (Sign/Date); Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB
' /é / 20 FWd/ECS
33. M&0O CCB Chair (Sig Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB
Fwd/ECS
34 ECS CCB Chair (Sign/Date): Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB
Fwd/ESDIS
CMO1JAOD ECS/EDF/SCDV/M&O

ORIGINAL




o v

ADDITIONAL SHEET

CCR #: 060-0893Rev: — Originator: Evan Winston
Telephone: 501.925.0348 Office: DEv/CO

Title of Change: Tumover of 5B.05D to Test. Provide to VATC and PVC.

Delivery Instructions for 5B.05D Tumover to Test:
For this turnover, CM will need to build TAR files {after this aftetnoon’s build 8/30) from the current 5B05.C

baseline for the following:

TAR file(s) for the software for the Sun 55 Platlorms
and
TAR file(s) for the software for the |RIX65 Platforms.

Mote: for this tumover, no TAR files are needed for the HF Platforms, toolkit,sgi6n32,

Once the CCR is approved; CM will need
to deliver the TAR files to the SMC. DO NOT WAIT with THE IRIX6.5 TAR file send ASAP

The SMC will make these files available to the VATC and PVC only.
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